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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Portage Creek Area - Removal Polrep 
us EPA RECORDS CENTER REGION 5 'i 

Subject: 

To: 

From: 
Date: 
Reporting Period: 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

POLREP #33 
Progress 
Portage Creek Area 
059B05 
Kalamazoo, Ml 
Latitude: 42.2839750 Longitude: -85.5791570 

Mark Mills, Michigan DNR 
Daria Devantier, MDEQ 
Debbie Jung, City of Kalamazoo 
Lisa Williams, U.S. FWS 
Todd Goeks, NOAA 
Valincia Darby, Department of Interior 

Craig Thomas, On-Scene Coordinator 
8/16/2013 
8/3/2013-8/16/2013 

1. Introduction 
1.1 Background 

Site Number: 059805 
D.O. Number: 0087 
Response Authority: CERCLA 
Response Lead: EPA 
NPL Status: NPL 
Mobilization Date: 9/26/2011 
Demob Date: 
CERCLIS ID: MID006007306 
ERNSNo.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit; 
Start Date: 
Coitipietion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

EP-S5-09-05 
7/5/2011 
Time-Critical 
Removal Action 
05 
8/30/2011 

NA 
Yes 

1.1.1 Incident Category 
Fund-lead removal action 

1.1.2 Site Description 
See POLREP #1 

1.1.2.1 Location 
See POLREP #1 

1.1.2.2 Description of Threat 
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SeePOLREP#1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
SeeP0LREP#1 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
Preparations are underway in SA1A for contaminated sediment removal operations, which are 
anticipated to isegin in early September. 

2.1.2 Response Actions to Date 
From August 3 to August 16, EPA and ERRS contractors conducted the following activities; 

Site Activities - John Street Staging Area 
- Treated 37,718 gallons of potentially contaminated contact water in EPA's mobile wastewater treatment 
plant, for a total of 1,075,368 gallons treated to date; 
- Loaded out 144.15 tons of TSCA contaminated sediments for transport and disposal to approved 
landfill ^cilities; and 
- Conducted work area perimeter air monitoring for dust. 

Site Activities - SA1A 
- Completed construction and securing of staging areas; 
- Conducted clearing & grubbing of trees & vegetation on east and west banks; and 
- Began installation of creek bypass pump system. 
- Began construction of engineering and erosion controls around excavation area. 

Site Activities - SA1 B&C 
- Demobilized all equipment, materials and supplies to SA1A or SA1B Staging areas; 
- Removed temporary roadways in staging area; and 
- Conducted temporary restoration activities according to Restoration Plan. 

Proiect Management Activities 
- Continued weekly updates with City of Kalamazoo and property owners upon request; 
- Posted signage closing trail indicating detour along Kalamazoo River Valley Trail actjacent to SA1 A; 
- Closed off western portion of Rose Park, removed limited vegetation, and temporarily removed 
electrical infrastructure & boardwalk in work area; 
- Received concurrence from U.S. FWS on Indiana Bat survey findings (confirmed absence of species in 

) SA1A); 
- Finalized area specific restoration plan for SA1B & SA1C; and 
- Began development of area specific restoration plan for SA1A; and 

2.1.3 Enforcement Activities, identity of Potentially Responsible Parties (PRPs) 
SeeP0LREP#1 

Wasfe Stream Medium Quantity Manifest # Treatment Disposai 

TSCA 
contaminated 
sediments 

solidified 
sediment 

144.15 tons 010588959JJK 

010588961JJK 

disposal Wayne 
Disposal, 

Belleville, Ml 

Non.TSCA 
contaminated 
sediments 

solidified 
sediment 

none disposal. C&C Landfill, 
Marshall, Mi 

2.2 Planning Section 
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A summary of removal activities that are anticipated to take place from August 17 to August 29 include; 

Site Activities - John Street Staging Area 
- Continue treatment of contact water from the staging pad sump with mobile wastewater treatment plant; 
and 
- Conduct work area perimeter air monitoring for dust. 

Site Activities - SA1A 
- Complete construction of isolation (groundwater) de-watering system; 
- Complete construction of creekwater bypass pumping system; 
- Complete installation of sheet pile coffer dam to isolate excavation grids; and 
- Complete construction of engineering and erosion controls around excavation area. 

Site Activities-SA1B&.SA1Q 
- Complete restoration activities on east bank of creek; and 
- Conduct post-excavation survey of creek channel. 

Proiect Management Activities 
- Continue weekly progress meetings with City of Kalamazoo, including property owners upon request; 
-Finalize area specific restoration plan for SA1B&C; , 
- Conduct post-construction sampling in SA1 B&C staging areas; 
- Conduct post-excavation survey in SA1 B&C creek channel; 
- Conduct post-construction engineered features survey in SA5A and SA3A. 

Continue development of area specific restoration plan for SA1 A. 

2.2.1 Anticipated Activities 
SeeP0LREP#2 

2.2.1.1 Planned Response Activities 
See above 

2.2.1.2 Next Steps 
See above 

2.2.2 issues 
None 

2.3 Logistics Section 
The current resources present on site during this reporting period include: 

- Office trailers 
- Portable restroorhs & hand-washing stations 
- Portable generators 
- Submersible pumps 
- Equipment storage container 
- ERRS work crews and subcontractor work crews 
- START sampling contractor 
- Security subcontractor personnel 
- Heavy equipment -
- Water truck 
- Street sweeper 
-Mixing box 
- frac (water) tanks 
- Pressure wash trailer 
- Bypass pumps & piping 
-Sheet piling 
- Mobile wastewater treatment plant 
- Monitoring Equipment 
- Traffic control structures & roadway signage • 
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- Mobile light towers • 

2.4 Finance Section 
2.4.1 Narrative 
See table 

2.5 Other Command Staff 
2.5.1 Safety OfTfcer 
Craig Thomas, Paul Ruesch and Andrew Maguire serve as safety officer(s). The HASP is reviewed and 
signed by all site personnel. All new personnel, including sub-contractors, are provided a site orientation 
and safety briefing. Safety rneetings are held each morning with all site workers. 

2.6 Liaison Officer 
Craig Thomas, Paul Ruesch and Andrew Maguire serve as liaison(s) with local officials and interested 
parties. 

2.7 Information Officer 
See Section 2.6 

2.7.1 Public Information Officer 
See Section 2.6 

2.7.2 Community involvement Coordinator 
Don DeBlasio - U.S. EPA 

3. Participating Entities 
3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
U.S. Environmental Protection Agericy 
Michigan Department of Environmental Quality 
Michigan Department of Agriculture and Rural Development 
Michigan Department of Natural Resources 
U.S. Fish and Wildlife Service 
City of Kalamazoo; 

Department of Public Services 
Parks and Recreation Department 
Economic Development Department 
Community Planning & Development 
Public Safety Department 
Fire Department 
Police Department 
Redevelopment Department 

Bronson Methodist Hospital 
Kalamazoo Nature Center 

4. Personnel On Site 
U.S. EPA-2 
START contractor (Weston Solutions) -1 
ERRS contractor (Environmental Quality Management, Inc) r io 
Matt's Underground Utility Construction - 5 
Grand Davo Crane - 4 
Handley's Tree Service - 6 
Hi-Tech Electric Service - 2 

TOTAL PERSONNEL = 32 
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5. Definition of Terms 
C&D - Construction and Demolition (waste) 
ERRS - Emergency and Rapid Response Services 
FOSC - Federal On Scene Coordinator 
U.S. FWS - United States Fish and Wildlife Service 
HASP - Health and Safety Plan 
mg/kg - milligrams per kilograrn 
mg/m3 - milligrams per cubic meter 
MDARD - Michigan Department of Agriculture and Rural Development 
MDEQ - Michigan Department of Environmerital Quality 
NA - Not Applicable 
NCAA - National Oceanic and Atmospheric Administration 
NPL - National Priorities List 
NRDA - Natural Resource Damage Assessment 
PCB - polychlorinated biphenyl 
ppm - parts per million 
PRPs - Potentially Responsible Parties 
RTK GPS - Real Time Kinematic Global Positioning System 
SA - Stope Area 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
See the project website at http://www.eDaosc.orQ/DQrtaaecreekarea. 

6.2 Reporting Schedule 
The next POLREP will be generated on August 29. 

7. Situational Reference Materials 
See the project website at http://www.epaosc.ora/Portaaecreekarea. 

Additional information on the overall Kalamazoo River Project can be found at 
http://www.eDa.Qov/ReQlon5/cleanuD/kalproiect/lndex.htm. 
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